
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/15/05 

CONTRACT NO. EP-W-04-054 
DATE: 05/02/2005 - 05/06/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #02 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 1-FCA 1-lnd. Hygienist 1-Cleanup Tech 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM 

Computers 
4wd Truck 
2wd Truck 
Cellular phones 

QUANT. 
2 
1 
0 
2 

ITEM 
Office Trailer 
Break/Security Trailer 
Radios 
Storage trailer 

QUANT. 
0 
0 
0 
1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 

1 



CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/15/05 

SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #02 
RM: Scott Soden 

CONTRACT NO. EP-W-04-054 
DATE: 05/02/05 - 05/06/05 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented in 
an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Prepare for site mobilization and support of chimney dismantling. 

2. Dismantle chimney on-site in accordance with standard demolition practices. 

3. Prepare a task-specific health and safety plan for the site. 

4. Begin waste disposal process. Solicit bids for disposal of various waste groups 
in advance of site mobilization. ' 

5. Prepare for logistical support based upon project schedule. 

6. Other tasks as directed by the OSC. 

j 



CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 

CONTRACT NO. EP-W-04-054 
DATE: 05/02/05 - 05/06/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #02 
RM: Scott Soden 

TO COMPLETION: 09/15/05 

AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR .... 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 

3 




